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• Meeting is being broadcast via a publicly available web broadcast

– Consider all microphones live at all times when having sidebar conversations

• For questions, please remember to speak directly into the microphones for the 
benefit of other participants, including those watching via any external broadcast 

– 2020.census.pmr@census.gov

• There are legal requirements we must follow when talking with contractors or 
potential contractors 

– Information from Molly Shea, Assistant Division Chief, Acquisition Division 

• Location of restrooms – next to elevators in green (just outside the auditorium) 

• Emergency exits 

Welcome
Housekeeping Items
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THANK YOU
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• Welcome and High-Level Program Updates

• 2020 Census Cybersecurity Update

• Update on Testing 

– 2018 End-to-End Census Test

– 2018 End-to-End Census Test: Self-Response

– 2018 End-to-End Census Test: Nonresponse Followup

– 2018 End-to-End Census Test: Group Quarters

– Wrap-up and Final Remarks on Testing Status

• 2020 Census Systems Readiness Update 

• 2020 Census Program Management 

– 2020 Census Program Management

– 2020 Census Master Integrated Schedule

– 2020 Census Risk Management

• Wrap-Up

Welcome
Today’s Agenda
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• 2018 End-to-End Census Test: Census Day for 
the test was April 1. The Self-Response and 
Nonresponse Followup phases ended on July 
31. The Group Quarters operation started on 
July 30 and will end on August 24. 

• Area Census Office Leasing: Lease awards have 
been granted to all 40 Wave 1 ACOs and 70 of 
the 208 Wave 2 ACOs. Wave 1 offices are 
scheduled to open in January 2019 and Wave 2 
offices are scheduled to open between June 
and September 2019. 

2020 Census
Where Are We Now

• Communications Program Planning: As the 
research is being completed this Summer, we are 
working with our contracting team to begin 
development for the media plans, messaging, and 
creative treatments. 

• Partnership Program -- Increasing from 1,000 to 
1,500 Partnership Specialists: We are in the 
process of adding an additional 70 Partnership 
Specialists this summer and our goal by June of 
2019 is to ramp up to approximately 1,500 
Partnership Specialists. 
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• Complete Count Committees: 39 states or 
state-equivalents have formed 2020 Census 
Complete Count Committees, and an 
additional 11 are considering forming 
committees. Complete Count Committees 
comprise a broad spectrum of government 
and community leaders that develop and 
implement a 2020 Census awareness 
campaign based on their knowledge of the 
local community to encourage a response.

Key Activities: 



Ensures 2020 Census System of Systems (SoS)  integrates, performs, scales, is 
secure, and meets business objectives.

Provides 2020 Census Cloud and On Premise Infrastructure.

Provides systems integration and testing.

Technical Integrator
Vendor: T-REX Solutions, LLC 

(17 subcontractors)

Provides the IT infrastructure for 2020 
Census field sites.

IT & Telecommunications Hardware, Image 
Integration, Logistics, Shipping, Installation, 
Break/Fix and Disposition.

Regional Census Centers 
Area Census Offices  
Island Area Censuses Offices 
Paper Data Capture Centers  

Field IT Deployment
(FITd)

Vendor: Unisys Corporation

Decennial Device as a Service 
(dDaaS) 

Vendor: CDW-G (8 
subcontractors)            

Provides Mobile Devices for 
Field Data Collection Operations.

Software Integration, Cellular, 
Logistics, Shipping,  Asset 
Management, Break/Fix and 
Disposition.

Census Questionnaire Assistance 
(CQA)

Vendor: GDIT (10 subcontractors)

C-SHaRPS –
Recruiting & Selection

Vendor: CSRA (5 subcontractors)

Provides recruiting and selection 
and Learning Management 
System COTS for up to 400K 
concurrent Schedule A Field Staff. 

Provides call center capability for self-
response, assist respondents with 
responding to and completing census 
questionnaire, and provides Interactive 
Voice Response.

C-SHaRPS
Fingerprinting

Vendor: IndraSoft, Inc 

Provides fingerprinting services 
for field staff.

CEDCaP - ECaSE
Vendor: ImmixGroup/Pega 

(subcontractor)

ECaSE development services support new data collection systems. These systems 
support the operational control systems for Address Canvassing and 
Nonresponse Followup, and the data collections systems for Nonresponse 
Followup and Self-Response which includes internet and telephone. 

Supports the advertising and 
partnership program.

Integrated Communications
Vendor: Y&R (19 Subcontractors)

2020 Census Print and Mail
Vendor: TBD

Provides the majority of printing and mailing services for the 2020 Census. 

*This slide represents the status of major contracts for the 2020 Census and is not an exhaustive list of contracts or contract opportunities

Contract Status Pre-AwardAwarded

Note: Decennial Service Center (DSC) is removed from DCEO contracts and functions will be fulfilled by other areas

The 2020 Census
Major Contracts*
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• The Judge in the bankruptcy case of Cenveo signed an order approving the 
settlement agreement by and among the debtors and the United States of America 
allowing the termination of the Census Print Contract with Cenveo with a $5.5 
million settlement agreement payment on July 27, and Cenveo remains obligated to 
destroy or sanitize all Title 13 data at no additional cost. Cenveo will receive 
separate payment of work already performed and accepted but not invoiced on the 
2018 End-to-End Census Test. 

• Solicitation for a replacement contract is forthcoming in early August with an 
expected award of November 2018. 
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The 2020 Census
Major Contracts: 2020 Printing and Mailing



• Census awarded the Field IT Deployment Contract to Unisys Corporation on August 1, 2018. 

• The FITd contract is responsible for providing, staging, provisioning, packaging, shipping, 
installing and testing tracking equipment, and providing technical support on all equipment 
(e.g., troubleshooting, replacing, repairing) for 248 Area Census Offices, 2 Paper Data Capture 
Centers, the Puerto Rico Area Office, 5 Island Area Offices, and 1,500+ remote workers. 

• The FITd contract is also responsible for providing on-site personnel for help desk services 
and on-site system administration support for all equipment and software at 2 Paper Data 
Capture Centers (e.g., troubleshooting, replacing, repairing, installing, configuring, patching) 
and will be responsible for providing technical support on all equipment at Regional Center 
Centers. 

• The FITd contract is also responsible for decommissioning (e.g., de-installing, sanitizing, 
collecting, returning) the equipment to ALL sites. 
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The 2020 Census
Major Contracts: Field IT Deployment Contract (FITd) 


